COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 18/ 2014

ESTI MATE SUMVARY 07:15: 51
CONTI D C19342 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 19342- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 40.0  DAYS TI ME ALLOW 40 WORK DAYS
US6: SWAN MIN RD SI GNAL REPLACE PERCENT TIME:  100. 00 ORI G TI VE ALLOW 30 WORK DAYS
PRQJECT NO. STAOO6A- 053
US6: SWAN MIN RD SI GNAL REPLACE
NAVE OF RQAD: 006F
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
TK CONSTRUCTI ON US, LLC PAY PERI OD ENDI NG 04/ 18/ 2014 DATE TI ME STARTED 03/04/2013
117 MEEKER STREET DATE LET 01/31/2013 DATE WORK BEGAN 05/ 07/ 2013
DATE AWARDED 02/11/2013 DATE TI ME STOPPED 09/19/2013
DATE CONTRACT EXECUTED 02/ 28/ 2013 DATE ACCEPTED 09/ 19/ 2013
DELTA CO 81416 970- 257- 1879 DATE NOTI CE TO PROCEED 03/ 04/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 279, 832. 69 PARTI Ol PATI NG $ 256, 772. 39 $ 52,871.38
AWARD PRQIECT AMT: $ 239, 740. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 91. 76% TOTAL EARNI NGS 256, 772. 39 52,871.38
FUNDS AVAI LABLE: $ 23,060.30 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 256, 772. 39 52,871.38
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 3,596. 10
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 256, 772. 39 56, 467. 48
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 256, 772. 39 56, 467. 48
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 56, 467. 48

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19342 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19342-BI D ESTI MATE RUN 04/ 18/ 2014
PRQJECT: STAO0BA- 053 ESTI MATE NO 0003 07:15: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00750 Renoval of Lunminaire 2. 000 2.000
EACH 0. 000 0. 00
72. 00000 2.000 144.00
0010 202-00831 Renoval of Traffic Signal Head 10. 000 10. 000
EACH 0. 000 0. 00
32. 00000 10. 000 320. 00
0015 202-00840 Renoval of Traffic Signal Pole 3. 000 3. 000
EACH 0. 000 0. 00
144. 00000 3. 000 432. 00
0020 202-00842 Renoval of Mast Arm 3. 000 3. 000
EACH 0. 000 0. 00
144. 00000 3. 000 432. 00
0025 202-00848 Renoval of Traffic Signal Controller and Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
216. 00000 1. 000 216. 00
0030 202- 00858 Renoval of Pedestal Pole 1. 000 1. 000
EACH 0. 000 0. 00
216. 00000 1. 000 216. 00
0035 202- 00888 Renoval of Video Detection System 1. 000 1. 000
EACH 0. 000 0. 00
216. 00000 1. 000 216. 00
0040 203-01597  Pothol i ng 46. 500 46. 500
HOUR 0. 000 0. 00
144. 00000 46. 500 6, 696. 00
0045 208- 00002 Erosion Log (12 Inch) 100. 000 40. 000
LF 0. 000 0. 00
4. 26000 40. 000 170. 40
0050 208-00034 Gravel Bag 100. 000 0. 000
LF 0. 000 0. 00
5. 76000 0. 000 0. 00
0055 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
210. 00000 1. 000 210. 00



CONTI D C19342 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19342-BI D ESTI MATE RUN 04/ 18/ 2014
PRQJECT: STAOO6A- 053 ESTI MATE NO 0003 07:15:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 12. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi nent Renoval ) 18. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0. 00
0070 210-00815 Reset Sign Panel 8. 000 8. 000
EACH 0. 000 0. 00
39. 00000 8. 000 312. 00
0075 210-00867 Reset Fire Preenption Unit 2.000 2.000
EACH 0. 000 0. 00
486. 00000 2.000 972. 00
0080 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0085 212-00032 Soi | Condi tioni ng 0. 100 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0090 213-00002 Mil ching (Weed Free Hay) 0. 100 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0095 213-00061 Mil ch Tacki fier 20. 000 0. 000
LB 0. 000 0. 00
2.22000 0. 000 0. 00
0100 503-00036 Drilled Caisson (36 Inch) 41. 000 41. 000
LF 0. 000 0. 00
739. 00000 41. 000 30, 299. 00
0105 613-00200 2 Inch Electrical Conduit 103. 000 103. 000
LF 0. 000 0. 00
8. 70000 103. 000 896. 10
0110 613-00206 2 Inch Electrical Conduit (Bored) 1, 210. 000 1, 164. 000
LF 0. 000 0. 00
30. 00000 1, 164. 000 34, 920. 00



CONTI D C19342 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19342-BI D ESTI MATE RUN 04/ 18/ 2014
PRQJECT: STAOO06A- 053 ESTI MATE NO 0003 07:15:51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613-00300 3 Inch Eectrical Conduit 83. 000 83. 000
LF 0. 000 0. 00
9. 60000 83. 000 796. 80
0120 613-00306 3 Inch Eectrical Conduit (Bored) 425. 000 425. 000
LF 0. 000 0. 00
34. 80000 425. 000 14, 790. 00
0125 613-07034 Pul | Box (24"x36"x18") 4.000 4.000
EACH 0. 000 0.00
876. 00000 4.000 3, 504. 00
0130 613-07050 Pull Box (13"x24"x18") Deep 4.000 4.000
EACH 0. 000 0.00
996. 00000 4.000 3,984. 00
0135 613-10000 Wring 1. 000 1. 000
LS 0. 000 0.00
5, 280. 00000 1. 000 5, 280. 00
0140 613-13000 Lum naire (LED) 2.000 2.000
EACH 0. 000 0.00
1, 392. 00000 2.000 2,784.00
0145 614-70336 Traffic Signal Face (12-12-12) 10. 000 10. 000
EACH 0. 000 0.00
552. 00000 10. 000 5, 520. 00
0150 614- 72875 Loop Detector Wre 4, 000. 000 1, 400. 000
LF 2, 600. 000 7,956. 00
3. 06000 4, 000. 000 12, 240. 00
0155 614-72882 Traffic Signal Vehicle Detector (Mcro Type) 8. 000 0. 000
EACH 8. 000 5, 760. 00
720. 00000 8. 000 5, 760. 00
0160 614-75848 Traffic Signal Controller and Cabinet (lnstall Only) 1. 000 1. 000
EACH 0. 000 0. 00
720. 00000 1. 000 720. 00
0165 614-81125 Traffic Signal -Light Pole Steel (1-25 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
13, 611. 60000 1. 000 13, 611. 60



CONTI D C19342 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19342-BI D ESTI MATE RUN 04/ 18/ 2014
PRQJECT: STAOO6A- 053 ESTI MATE NO 0003 07:15:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
15, 098. 40000 1. 000 15, 098. 40
0175 614-82010 Traffic Signal Pole Steel (1 Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
13, 533. 60000 1. 000 13, 533. 60
0180 614- 84000 Traffic Signal Pedestal Pole Steel 1. 000 1. 000
EACH 0. 000 0. 00
1, 002. 00000 1. 000 1, 002. 00
0185 626- 00000 Mobi | i zati on 1. 000 0. 582
LS 0.418 14, 684. 34
35, 130. 00000 1. 000 35, 130. 00
0190 630- 00000 Fl aggi ng 100. 000 23.000
HOUR 0. 000 0. 00
20. 40000 23. 000 469. 20
0195 630- 00007 Traffic Control Inspection 20. 000 7.000
DAY 0. 000 0. 00
150. 00000 7.000 1, 050. 00
0200 630-00012 Traffic Control Managenment 37.000 28. 000
DAY 9. 000 5, 940. 00
660. 00000 37.000 24, 420. 00
0205 630-80341 Construction Traffic Sign (Panel Size A 2.000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0210 630-80342 Construction Traffic Sign (Panel Size B) 35. 000 31.500
EACH 3. 500 21.00
6. 00000 35. 000 210. 00
0215 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0220 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0.900
Type
yee) EACH 0. 100 180. 00
1, 800. 00000 1. 000 1, 800. 00



CONTI D C19342 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19342-BI D ESTI MATE RUN 04/ 18/ 2014
PRQIECT: STAO06A- 053 ESTI MATE NO 0003 07:15:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-80360 Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0230 630-80380 Traffic Cone 200. 000 157. 500
EACH 17. 500 5.25
0. 30000 175. 000 52.50
0235 630-85041 Mobi | e Attenuat or 15. 000 0. 000
DAY 0. 000 0. 00
360. 00000 0. 000 0. 00
0240 700-70010 F/ A M nor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70190 F/ A El ectric Service 3,569. 790 0. 000
FA 3,569. 790 3,569.79
1. 00000 3,569. 790 3,569.79
0255 700- 70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0264 900- 00014 Added Item (Lunmp Sum/ 1. 000 0. 000
LS 1. 000 14, 755. 00
14, 755. 00000 1. 000 14, 755. 00
0270 900- 00006 Added Item (Dol lar)/ Lien Aaginst TK Construction Inc. 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 279,592.69 $ 52,871.38% 256, 532. 39
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0265 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
240. 00000 1. 000 240. 00
CAT 0400 CURRENT AMI $ 240.00 $ 0.00% 240. 00
PRQIECT TOTAL CURRENT AMI $ 279,832.69 $ 52,871.38% 256, 772. 39



